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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Contract DAAE07-00-C-S019

Modification P00131

PROGRAM:                          Up Armored HMMWV

PURPOSE OF MODIFICATION:        - Increase funding as a result of Definitizing Windscreen Kits under CLINs 9015AA and 9015AB.

                                -  Add Section B.1.4, Kit Prices (Options), to the contract as a result of establishing

                                   a firm fixed option price for Windscreen Kits for CYs 04-05.

                                 - Revise Section B.2.2, Not-to-Exceed Spare Part Prices, as a result of Definitizating

                                   the Windscreen Kits.

PREVIOUS CONTRACT AMOUNT:         $405,216,816

AMOUNT OF THIS ACTION:            $  5,609,422

CURRENT CONTRACT AMOUNT:          $410,826,238

1.  The purpose of this bilateral modification is to increase the funding under the contract as a result of definitizing Windscreen Kit

prices under CLINs 9015AA and 9015AB, adding clause B.1.4 Kit Prices (Options), and revising section B.2.2 as a result of definitizing

Windscreen Kit prices and establishing fixed price option prices for CYs 04-05.

2.  Section B, CLIN 9015AA is herby increased by $1,107,743 from $2,500,682 to $3,608,425 (Definitized Unit Price $2,075 x 1,739 ea) as

a result of increasing the funding level from 50% to the definitized unit price of $2,075.

3.  Section B, CLIN 9015AB is herby increased by $4,501,679 from $10,162,346 to $14,664,025 (Definitized Unit Price $2,075 x 7,067 ea)

as a result of increasing the funding level from 50% to the definitized unit price of $2,075.

4.  Section B.1.4, KIT Prices (OPTIONS), is hereby added to the contract establishing firm fixed option prices for Windscreen Kit

deliveries in CYs 04-05 should the Government have additional requirements.  The option prices are $2,040 and $2,091 for CYs 04-05,

respectively.

5.  Section B.1.4, Kit Prices (Options), is hereby added to the contract giving the Government the right to exercise kit option

quantities at predetermined firm fixed prices in the contract.

6.  Section B.2.2, Not-to-Exceed Spare Part Prices, is hereby revised as a result of definitizing Windscreen Kits under this

modification.

7.  Section G, page 14bp is hereby added to the contract to reflect the administrative funding data related to this modification.

8.  The contractor and the Government hereby agree that any and all claims for adjustment, with respect to this definitization, are

fully waived and released.  The unit prices set forth in this modification represent the final definitized prices for these CLINs.

9.  As a result of this modification, the total contract value and amount funded is increased by $5,609,422 from $405,216,816 to

$410,826,238.

10. All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 130 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9015          NSN: 9999-99-999-9999

              FSCM: 99999

              PART NR: 9999999

              SECURITY CLASS: Unclassified

9015AA        PRODUCTION QUANTITY                                       1739         EA   $   2,075.00000  $      3,608,425.00              ___________________                                                          ______________   __________________

              NOUN: TRANSPARENT ARM WINDSHIELD KI

              PRON: A149L064JZ    PRON AMD: 10    ACRN: CR

              AMS CD: 51108992015

UCA Exercised IAW Section B.2.2

                                         Funding         P00131

                             Ceiling      Level        Definitized

Army                       Unit Price   Unit Price     Unit Price    Increase____                       __________   __________     ___________   ________

HArD-Kit,

Windscreen w/o OEM Frame

  (OHE P/N 6430914)          $2,875  50%  $1,438*        $2,075       $637

*Rounded to nearest dollar

Inspection Acceptance will be origin at OHEAC's, Fairfield OH facility.

STANDARD COMMERCIAL PACKAGING REQUIREMENTS

Box/Packaging description is as follows:

- Wood crate with a solid 2x6 end 1x6 sides, .75" plywood top and bottom with 3-4x4 skids notched for banding.

- Three (3) bands around girth and two (2) bands lengthwise.

- Four (4) crates will be stacked then banded with three (3) rith and two (2) lengthwise bands.

- Inside of crate will be lined with 1" forma.

- Weather stripping will be laid under lip of glass and will not touch glass.

- Assembled items will be secured between windscreens and blocked into place.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW3328S100  FB4418    M     W91X8J     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             1,000          30-JUN-2004
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MOD/AMD

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (FB4418)   FB4418  437 LOGISTICS READ SQD

                         CM PHN 843 963 4791

                         BLDG 610 307 NORTH GRAVES AVE

                         CHARLESTON AFB        SC 29404-4905

              MARK FOR:  SR 0512 CS CO     MAINT REAR DS

                         OIF II AWCF SSF

                         APO                   AE 09391

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W56HZW4076S101  FB4497    M     W90WMB     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              739           30-APR-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (FB4497)   FB4497  436 SUPS LGS

                         CML PHN  302 677 5002

                         639 EVREUX ST

                         DOVER AFB             DE 19902-5139

              MARK FOR:  SR W0DA FSC CBT EQMT BN KUWAIT

                         MWB

                         UNIT 69905

                         APO                   AE 09366

DRC     MARK FOR:___     ________

001     HMMWV SUPPORT CENTER

        4001 BRAVE RIFLE RD

        (BY HANGER 19)

        CAMP ANACONDA, BALAD IQ

        ATTN:  AOA

002     SR WODA FSC CBT EQUMT BN KUWAIT

        MWB

        CRP WAREHOUSE 1 CAMP ARIFJAN

        KUWAIT CITY  KU

        ATTN:  AOA - MAJ CHRIS FRY

003     DELETED

                              (End of narrative F001)
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9015AB        PRODUCTION QUANTITY                                       7067         EA   $   2,075.00000  $     14,664,025.00              ___________________                                                          ______________   __________________

              NOUN: TRANSPARENT ARM WINDSHIELD KI

              PRON: P149L102JZ    PRON AMD: 10    ACRN: CR

              AMS CD: 51108992015

                UCA Exercised IAW Section B.2.2

                                                      Funding            P00131

                                           Ceiling     Level           Definitized

                Army                     Unit Price  Unit Price        Unit Price    Increase                ____                     __________  __________        ___________   ________

                HArD-Kit,

                Windscreen w/o OEM Frame

                (OHE P/N 6430914)          $2,875    50% $1,438*         $2,075       $637

                *Rounded to nearest dollar

                Inspection acceptance will be origin at OHEAC's Fairfield, OH facility.

                STANDARD COMMMERCIAL PACKAGING REQUIREMENTS:

                Box/Packaging description is as follows:

                - Wood crate with a solid 2x6 end 1x6 sides, .75" plywood top and bottom with 3-4x4 skids notched for banding.

                - Three (3) bands around girth and two (2) bands lengthwise.

                - Four (4) crates will be stacked then banded with three (3) girth and tow (2) lengthwise bands.

                - Inside of crate will be lined with 1" foam.

                - Weather stripping will be laid under lip of glass and will not touch glass.

                - Assembled items will be secured between windscreens and blocked into place.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW3357S100  FB4418    M     W91X8J     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             1,400          30-SEP-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (FB4418)   FB4418  437 LOGISTICS READ SQD

                         CM PHN 843 963 4791

                         BLDG 610 307 NORTH GRAVES AVE

                         CHARLESTON AFB        SC 29404-4905
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              MARK FOR:  SR 0512 CS CO     MAINT REAR DS

                         OIF II AWCF SSF

                         APO                   AE 09391

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W56HZV4154S303  FB4497    M     W90WMB     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              261           30-JUN-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (FB4497)   FB4497  436 SUPS LGS

                         CML PHN  302 677 5002

                         639 EVREUX ST

                         DOVER AFB             DE 19902-5139

              MARK FOR:  SR W0DA FSC CBT EQMT BN KUWAIT

                         MWB

                         UNIT 69905

                         APO                   AE 09366

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W56HZV4154S304  FB2300    M     W91X8J     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             5,231          30-SEP-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (FB2300)   FB2300  SEE TAC 1

                         FOR SHIPPING INFORMATION

              MARK FOR:  SR 0512 CS CO     MAINT REAR DS

                         OIF II AWCF SSF

                         APO                   AE 09391

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W56HZV4168S302  FB4497    M     W900GL     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               5            30-JUN-2004
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              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (FB4497)   FB4497  436 SUPS LGS

                         CML PHN  302 677 5002

                         639 EVREUX ST

                         DOVER AFB             DE 19902-5139

              MARK FOR:  PR W0DA FSC COMBAT EQUIP BN QATAR

                         UNIT 511

                         APO                   AE 09898

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W56HZV4170S202  FB2300    M     W91EB8     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              170           30-JUN-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (FB2300)   FB2300  SEE TAC 1

                         FOR SHIPPING INFORMATION

              MARK FOR:  SR 0003 HQ HHC     ARCENT BAGRAM

                         OPERATION ENDURING FREEDOM

                         SSF AWCF

                         APO                   AE 09354

DRC     MARK FOR___     ________

001     HMMWV SUPPORT CENTER

        4001 BRAVE RIFLE RD

        (BY HANGER 19)

        CAMP ANACONDA, BALAD IQ

        ATTN:  AOA

002     SR WODA FSC CBT EQUMT BN KUWAIT

        MWB

        CRP WAREHOUSE 1 CAMP ARIFJAN

        KUWAIT CITY  KU

        ATTN:  AOA - MAJ CHRIS FRY

003     SHIP TO:  1400 AIR FREIGHT RD

                  WPAFB, OH  45433

                  BLDG. 143

                  POCS:  BILL RIVERS (937) 257-3432

                         EARL BREWER (937) 257-6111

        MARK FOR:  HMMWV SUPPORT CENTER
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                   4001 BRAVE RIFLE RD

                   (BY HANGER 19)

                   CAMP ANACONDA, BALAD IQ

                   ATTN:  AOA

004    MARK FOR:  FSC CEG SWA Qatar

                  OEF 511 Bldg CR Warehouse

                  ITT APS-5

                  Camp Al Sayliyah

                  Doha, QA

                  Attn:  AOA

005     SHIP TO:  1400 AIR FREIGHT RD

                  WPAFB, OH  45433

                  BLDG. 143

                  POCS:  BILL RIVERS (937) 257-3432

                         EARL BREWER (937) 257-6111

        MARK FOR:  W91EB8 RIC W8G

                   HHC JLC

                   BLDG 425

                   BAGRAM, AFGHANISTAN

                   POC:  MSG MENDES / CW4 PLANTE

                   ATTN:  AOA

                              (End of narrative F001)
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B.1         OPTIONS

            The Government has the right to exercise option vehicles, at the unit prices stated in Section B.1.2 and B.2, provided the

contractor is still in production, and a six month delivery lead-time is given to the contractor. Vehicle deliveries shall begin no

later than six months after Option award or as mutually established before award. This contract becomes self-terminating should the

Government decide not to exercise option vehicles.

B.1.1       VEHICLE QUANTITIES

            The Government has the right to purchase vehicles in any increments up to the maximum order quantity specified below by

option year. However, the total number of vehicles optioned will not exceed 2,700 vehicles.  Options may be exercised beginning on the

dates identified below:

                Options                Beginning            Qty                _______                _________         ______

                Base Year Options      10 Apr 00            540

                Option Year 1          01 Dec 00            540

                Option Year 2          01 Dec 01            540

                Option Year 3          01 Dec 02            540

                Option Year 4          01 Oct 03            540                                                         ______

                  Total                                   2,700

B.1.2       VEHICLE PRICES (OPTIONS)

Options, if exercised, will be at the Unit Prices specified below for vehicle deliveries falling into each respective calendar year.  A

delivery schedule, for any options exercised, will be mutually established prior to award of any options.

                                 Mod

                   M1114        P00036         M1114         Gunner Shield Kit*      Revised M11145

Deliveries      Unit Price       ECPs       Unit Price**        P/N 57K4470           w.Gun Shield*__________      __________      ______      ____________        ___________           _____________

CY 00            $68.096                    $68,096

CY 01            $67,790                    $67,790

CY 02            $68,171         $597       $68,768                $854                 $69,622

CY 03            $69,222         $596       $69,818                $800                 $70,618    w/o LVOSS

                                            $69,818                $850                 $70,668    w/LVOSS

CY 04/05         $69,955         $595       $70.550                $800                 $71,350    w/o LVOSS

                                            $70,550                $850                 $71,400    w/LVOSS

*NOTE:  Prices for Gun Shield Kits as Spares - add $55 ea.

**If Navy vehicles are required an increase $150 shall apply.  The increase results from the requirement for a non-skid (textured) roof,

extra gun mounting bracket and labor necessary to install the gun mounting bracket.  The Gun Mount itself, P/N 12956264, will be

provided as GFE by the Navy.

                        M1116           M1116 w/Kit B          M1145

Deliveries            Unit Price         Unit Price          Unit Price__________            __________         __________          __________

CY 00                 $    -             $   -               $   -

CY 01                 $    -             $   -               $   -

CY 02                 $    -             $   -               $   -

CY 03*                $86,522            $91,132             $63,530

CY 04/05*             $86,154            $90,749             $63,978

*Includes all applicable ECPs through Mod P00102.

B.1.3       FIELD SERVICE REPRESENTATIVE (FSR)

B.1.3.1     The contractor shall provide a field service representative to advise Government Personnel on operation, maintenance, repair

and parts supplied to the vehicle, at either CONUS or OCONUS locations to be determined by the Government, in accordance with the

Statement of Work as outlined in Attachment 001, para 2.  The Government has the right to exercise this option incrementally at a price

per man-day of $343* at any time during the option period.  The right to exercise this option expires six (6) months after the last

scheduled vehicle delivery date.  The total option days available are as follows:

  9 12
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                                                                                      Alternative

          CLIN    Year                             Days            Daily Rate*        Daily Rate*          ____    ____                             ____            ___________        ___________

          7001    CY 01                            150 days         $343.00                 N/A

          7002    CY 02                            300              $343.00                 N/A

          7003    CY 03                            300              $343.00             $675.00

          7004    CY 04                            300              $343.00             $675.00

          7004    CY 04                            780                  TBD                 TBD

          7005    CY 05                          1,080                  TBD                 TBD

          7005    CY 06                            TBD                  TBD                 TBD

          7005    CY 07                            TBD                  TBD                 TBD

          7005    CY 08                            TBD                  TBD                 TBD

                   Total Option FSR man-days     2,901 days

*Excludes travel cost.  Travel cost (i.e. per diem, airfare, car rental, etc.) will be separately negotiated prior to award.

The Alternative Daily FSR Rate identified above may be used in those instances/areas not originally contemplated at time of contract

award and/or in areas subjecting the FSR to imminent danger. The use of the alternative daily rate will be at the sole discretion of the

Contracting Officer.

In addition, the above daily rates shall be firm-fixed-priced and remain in effect until such time as definitized vehicle prices are

established IAW Section B.2.1.

B.1.4       KIT PRICES (OPTIONS)

            The Government has the right to exercise additional quantities of Kits, in any increments, at firm fixed prices outlined

below. From time-to-time additional kits may be identified and added to this section. Delivery schedule for option kits shall be by

mutual agreement and determined/negotiated at time of option exercise.

              Windscreen Kit

            (OHE P/N 6340914)            _________________

             CY 04   $2,040

             CY 05   $2,091

B.2         CONTRACT EXTENSION and UNDIFINITIZED CONTRACTUAL ACTIONS (UCAs)

            The contract is hereby extended to allow the Government the right to exercise an additional option quantity of up to 5,280

vehicles over and above quantities identified in Section B.1.1.  The Government has the right to option vehicles in any increments up to

the maximum order quantity specified below and until 31 Oct 07 or within the required lead-time or by mutual agreement. Delivery

schedule for option vehicles shall be by mutual agreement at option exercise. This contract becomes self-terminating should the

Government decide not to exercise option vehicles.  However, the total number of vehicles optioned will not exceed 7,980 vehicles.

Options may be exercised beginning on the dates identified below:

                                             Total          Qty

Options                Beginning              Qty        Available_______                _________           ______        _________

Base Year Options      10 Apr 00               540

Option Year 1          01 Dec 00               540

Option Year 2          01 Dec 01               540

Option Year 3          01 Dec 02               540

Option Year 4          01 Oct 03               540            55 *                                             _____         _____

  Subtotal                                   2,700            55

Contract Extension     01 Dec 03             5,280         5,280                                             _____         _____

  Total                                      7,980         5,335 Available

*As of Mod P00104.

B.2.1       Not-to-Exceed Vehicle Prices

Options, if exercised under this provision, will be at the following Not-to-Exceed (NTE) unit prices specified below for vehicle

deliveries falling into the identified calendar year.

                                                       M1116/

Deliveries                M1114 *                      M1116 w/Kit B           M1145__________                _______                      _____________           _____
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CY 04/05                  $70,550 w/o Gun Shield       $86,154 M1116           $63,978

  Funded @ 50%            $35,275                      $43,077                 $31,989

CY 04/05                  $71,350 w/Gun Shield         $90,749 M1116 w/Kit B

  Funded @ 50%            $35,675                      $45,375

*W/o LVOSS.  Add $50 if LVOSS is required ($25 funded @ 50%).

Amounts awarded under this provision shall be funded at a rate of 50% until such time as the Government receives a qualified proposal.

Definitization Schedule:  It is anticipated that multiple contractual awards will be made prior to definitization.  The definitization_______________________

schedule presented below assumes the first award will be made on 1 Dec 03, however, the schedule will be adjusted to reflect

definitization within 180 days of the actual initial award date.  Moreover, definitization of any awards under this UCA shall be

accomplished not later than 180 days after the initial award.  Both parties agree that best efforts will be made to definitize all UCAs

within 120 days.  The definitized contract action will be Firm Fixed Priced and accomplished in accordance with the following schedule:

                                                                       P00127

         Schedule                                         Date        Extension         ________                                         ____        _________

         Submission of Qualifying Proposal                8 Dec 03     2 Jun 04

         Completion of Audit & Cost/Price Analysis        1 Mar 04    10 Jul 04

         Completion of Negotiations                      15 May 04    30 Aug 04

         Signature of Definitized Contract               02 Jun 04    30 Sep 04

Once unit prices are defintized, Section B.1 will be revised accordingly.

B.2.2       Not-to-Exceed Spare Part Prices

Should it become necessary for the Government to add additional Gun Shield Kits or OHE Transparent Armor Windscreen Kits (OHE P/N

6430914, sub-kit of OHE HArD Kit) or Overlay Kits (OHE P/N 6431395) to the contract, the following NTE unit prices are established:

                                               HArD Kit, Windscreen w/o OEM Frame        Overlay Kit

     Gun Shield Kit                           (OHE P/N 6340914)                         (OHE P/N 6431395)     ______________                           _________________                         _________________

     Definitized per Mod P00119                Definitized per Mod P00131               $1,800 ($900 funded @ 50%) Mod P00111

                                                                                                - Installed in Production

                                                                                        $1,200 ($900 funded @ 75%) Post-Mod P00111

                                                                                                - Installed in Production

                                                                                        $1,500 ($1,125 funded @ 75%) Post-Mod P00111

                                                                                                - Field Kit

Amounts awarded under this provision shall be funded at a rate of 50% until such time as the Government receives a qualified proposal.

Moreover, definitization of this UCA will be in accordance with the definitization schedule outlined in para B.2.1 above.

B.2.3       This paragraph applies to Section B.2.1 and B.2.2 above. If agreement on a definitive contract modification to supersede the

NTE prices outlined above is not reached by the target date in Section B.2.1, or within any extension of it granted by the Contracting

Officer, the Contracting Officer may, with the approval of the head of the contracting activity, determine a reasonable price in

accordance with Subpart 15.4 and Part 31 of the FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the

Contractor shall proceed with completion of the contract.

                                               *** END OF NARRATIVE B 001 ***
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9015AA  A149L064JZ             CR       2        $       2,500,682.00  $       1,107,743.00            $       3,608,425.00

        51108992015                   4ZLT21

        A14P50151CAK

9015AB  P149L102JZ             CR       1        $      10,162,346.00  $       4,501,679.00            $      14,664,025.00

        51108992015                   4ZLT21

        A14P50151CAK

                                                                           _________________

                                                         NET CHANGE    $       5,609,422.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 CR        21   42035000041C1C01P51108931E1  S20113                W56HZV           $       5,609,422.00                                                                                                          __________________

                                                                                          NET CHANGE    $       5,609,422.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     405,216,816.00              $       5,609,422.00              $     410,826,238.00
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